



# City of Crossville

392 North Main Street  
Crossville, Tennessee 38555

## Legislation Text

---

**File #:** 14-0023, **Version:** 1

---

Approval of Addendum #2 with Field Engineering on Myrtle Ave./Fourth Street sidewalk project

**SUMMARY:** City Staff received the drawings for ROW acquisition and contacted Field's Engineering for the easement drawings. Mr. Field was not aware that he needed to produce the easement drawings and requested an additional \$1,116 to do so.

This will be the second addendum to Mr. Field's Contract. The first addendum is attached. Mr. Field will be at the work session to answer questions.

**BUDGET ACCOUNT:** 110-43100-950-001

**NECESSARY COUNCIL ACTION:** Approve Addendum.