



City of Crossville

392 North Main Street
Crossville, Tennessee 38555

Legislation Text

File #: 13-0256, **Version:** 1

Approval of Taxiway Extension Change Order 1 (no additional cost or time)

SUMMARY: The attached change order removes a drainage junction structure and adds 110 feet of pipe to the project. There are no additional costs to the project due to this change order and the Director of Engineering recommends the approval of the change order.

BUDGET ACCOUNT: 110-52500-930-011

NECESSARY COUNCIL ACTION: Approve change order number one for the taxiway extension project.