



# City of Crossville

392 North Main Street  
Crossville, Tennessee 38555

## Legislation Text

---

**File #:** 23-0012, **Version:** 1

---

Approval of contract amendment for utility inspection with Gresham Smith

**SUMMARY:** Gresham Smith is providing a resident Project Representative for the inspection of the utility installation on Phase 3 of the Northwest Connector. The utility installation has and is taking longer than expected and the attached amendment is for 4 additional months of inspection.

**BUDGET ACCOUNT:** 413-52390-934-002

**NECESSARY COUNCIL ACTION:** Approve the contract amendment with Gresham Smith.