



# City of Crossville

392 North Main Street  
Crossville, Tennessee 38555

## Legislation Text

---

**File #:** 23-0259, **Version:** 1

---

Approval of contract amendment regarding engineering services-TAP Grant/Downtown Sidewalk Project

**SUMMARY:** Approval of an amendment is requested for the construction inspection fees for the upcoming downtown sidewalk project. The original amount budgeted in the contract was \$106,786.54, which was proposed in 2018. Due to the delay of the project, inflation, and supply chain issues, the estimated costs have increased to \$328,040.65. Staff recommends approval.

**BUDGET ACCOUNT:** 311-41920-931-002

**NECESSARY COUNCIL ACTION:** Approve amendment