



# City of Crossville

392 North Main Street  
Crossville, Tennessee 38555

## Legislation Text

---

**File #:** 19-0223, **Version:** 1

---

### Approval of final change order for Sewer System Rehabilitation Project 2017

**SUMMARY:** The contractor has completed all work and the final change order adjustment is attached in the amount of \$17,178.87. The City previously approved a deduct change order in the amount of \$90,767.52 with additional items and shifted monies to the Engineer for additional work. With the approval of this change order, the project will be under budget by approximately \$30,000. The Director of Engineering recommends the approval of the Change Order number 2 with Portland Utilities Construction.

**BUDGET ACCOUNT:** 413-52390-934-009

**NECESSARY COUNCIL ACTION:** Discuss the approval of Change Order number 2 with Portland Utilities Construction in the amount of \$17,178.87.