



City of Crossville

392 North Main Street
Crossville, Tennessee 38555

Legislation Text

File #: 20-0088, **Version:** 1

Approval of Change Order #1 for Palace Theater Masonry Restoration

SUMMARY: The restoration of the masonry of the Palace Theater was bid with 100% of the masonry (6,800 sq. ft.) tuckpointing. The attached change order lowers this quantity to 20% (1,360 sq. ft.) and lowers the total contract value to \$60,835.00.

BUDGET ACCOUNT: 110-44400-930-001

NECESSARY COUNCIL ACTION: Approve change order