



# City of Crossville

392 North Main Street  
Crossville, Tennessee 38555

## Legislation Text

---

**File #:** 19-0286, **Version:** 1

---

### Approval of Close-Out Change Order for Asphalt & Crack Repair for Basketball Courts

**SUMMARY:** This project was bid out as a unit price contract with estimated quantities. A final close-out change order is required to balance the quantities in the contract with the actual quantities installed. The attached change order has a net decrease of \$3,427.50. Staff recommends the approval of the change order.

### BUDGET ACCOUNT:

**NECESSARY COUNCIL ACTION:** Approve the attached close-out change order with a deductive amount \$3,427.50.