



# City of Crossville

392 North Main Street  
Crossville, Tennessee 38555

## Legislation Text

---

**File #:** 23-0357, **Version:** 1

---

### Approval of Closeout Change Order-Centennial Park Asphalt Paving, Sealing, and Striping

**SUMMARY:** A final closeout change order for this project is attached and it includes an additional 8.02 tons of asphalt at an additional cost of \$1,604.00 for a total contract price of \$105,956.00. The Director of Engineering recommends the approval of the change order.

**BUDGET ACCOUNT:** 110-44400-930-003, 110-44400-940-019

**NECESSARY COUNCIL ACTION:** Approve the attached change order with an increase in contract price of \$1,604.00.