



# City of Crossville

392 North Main Street  
Crossville, Tennessee 38555

## Legislation Text

---

**File #:** 13-0081, **Version:** 1

---

Approval of change order #1 on sewer improvements project

**SUMMARY:**

On the sewer improvements project to replace sewer lines on Miller Ave. and Hwy. 70E, the original bid specifications called for C-900 DR25 8" pressure sewer pipe. The City requested that the pipe be changed to C-900 DR14 8" pressure sewer pipe. The additional cost is \$4,986.74.

**BUDGET ACCOUNT:** 413-52390-930-011

**NECESSARY COUNCIL ACTION:** Approve Change Order #1