



Legislation Text

File #: 19-0287, **Version:** 1

Approval of Close-Out Change Order for Resurfacing of Asphalt Trails at Centennial Park

SUMMARY: This project was bid out as a unit price contract with estimated quantities. A final close-out change order is required to balance the quantities in the contract with the actual quantities installed. The attached change order has a net decrease of \$3,437.50.

Staff recommends the approval of the change order.

BUDGET ACCOUNT:

NECESSARY COUNCIL ACTION: Approve the attached close-out change order with a deductive amount \$3,437.50.