

City of Crossville

Legislation Details (With Text)

File #: 15-0204 Version: 1 Name: Downtown Waterline Project Change Order

Type:ContractStatus:PassedFile created:5/7/2015In control:City CouncilOn agenda:5/12/2015Final action:5/12/2015

Title: Discussion and action on Downtown Waterline Project Change Order

Sponsors: Engineering Department

Indexes:

Code sections:

Attachments: 1. Contractor's Offer

Date	Ver.	Action By	Action	Result
5/12/2015	1	City Council	approved as recommended	Pass

Discussion and action on Downtown Waterline Project Change Order

SUMMARY: The Contractor has offered a \$40,000.00 deduct to the project if he is allowed to change the depth of the waterline to have a minimum cover of 3 feet. The project was bid at depths of over 7 feet to allow for future storm sewer and minimum depths for the relocation of overhead lines. A recommendation from the Engineer will be available at the meeting.

BUDGET ACCOUNT:

NECESSARY COUNCIL ACTION: Approve change order, contingent on TDOT's approval and accordingly with the Engineer's recommendation.