



Legislation Details (With Text)

File #: 16-0431 **Version:** 1 **Name:** Northwest Connector Phase 2 Utilities
Type: Contract **Status:** Passed
File created: 10/4/2016 **In control:** City Council
On agenda: 10/13/2016 **Final action:** 10/13/2016
Title: Approval of Northwest Connector Phase 2 Utilities amendment
Sponsors: Engineering Department, Tim Begley
Indexes:
Code sections:
Attachments: 1. GSP Amendment for Utilities

Date	Ver.	Action By	Action	Result
10/13/2016	1	City Council	approved as recommended	Pass

Approval of Northwest Connector Phase 2 Utilities amendment

SUMMARY: The Northwest Connector phase 3 right of way plans encroach on the west side of Highway 127 with storm sewer. Right of Way or easements will be acquired from three property owners for this storm sewer. City Staff has coordinated the design of the storm sewer so that it will not be replaced during construction on the middle phase of the Northwest Connector (phase 2). The location of the storm sewer requires a portion of the water and low pressure sewer to be relocated.

An amendment to Gresham, Smith and Partner's contract is attached for the utility design in this area at an additional price of \$18,500. The amendment includes additional design required for the relocation of Water and Sewer facilities where Phase 2 of the project will connect with Phase 3 of the project, in order to alleviate construction issues in the future for Phase II. This section of these utilities will not be relocated a second time when phase 2 is constructed.

City staff recommends the approval of the amendment.

BUDGET ACCOUNT: 311-43100-931-011

NECESSARY COUNCIL ACTION: Approve the amendment with GSP for an additional price of \$18,500