



## City of Crossville

## Legislation Details (With Text)

File #: 19-0250 Version: 1 Name: Brookhaven and Highland Lane Water lines

Type: Resolution Status: Passed

File created: 7/30/2019 In control: Call for Special Meeting

**On agenda:** 8/6/2019 **Final action:** 8/6/2019

Title: Discussion and action on Brookhaven and Highland Lane Water line Project Bids

**Sponsors:** Engineering Department, Tim Begley

Indexes:

Code sections:

## Attachments:

Date	Ver.	Action By	Action	Result
8/6/2019	1	Call for Special Meeting	approved as recommended	Pass

Discussion and action on Brookhaven and Highland Lane Water line Project Bids

SUMMARY: Several issues arose prior to the bids being opened for this project. After the bids had been opened it was clear that several of the issues had not been resolved for all bidders. One bidder withdrew his bid at the bid opening before his bid was open and another bidder only bid on a portion of the project.

This project was originally designed to utilize grant funds left over from the downtown waterline replacement project. When the city discovered that easements would be necessary the decision was made that the easements could not be acquired and the project completed in the grant time frame. The project was then put on hold.

By setting the project up for the grant, the line items were divided into two sections which caused some confusion on the bidding and a comment made by a contractor at the pre-bid concerning the existing concrete asbestos line scared some bidders. The project also had a short construction period in order to meet the previous grant deadline. The plans and specifications require adjustment for competitive bidding.

City Staff recommends the rejection of all bids.

BUDGET ACCOUNT: 413-52390-930-013

413-52390-930-014

NECESSARY COUNCIL ACTION: Reject all bids.