



## Legislation Details (With Text)

**File #:** 19-0386      **Version:** 1      **Name:** CDBG Change Order 1  
**Type:** Contract      **Status:** Passed  
**File created:** 11/25/2019      **In control:** City Council  
**On agenda:** 12/10/2019      **Final action:** 12/10/2019  
**Title:** 2018 CDBG Sewer Rehab Change Order 1  
**Sponsors:** Engineering Department, Tim Begley  
**Indexes:**  
**Code sections:**  
**Attachments:** 1. Change Order 1 Signed

Date	Ver.	Action By	Action	Result
12/10/2019	1	City Council	approved as recommended	
12/3/2019	1	Work Session		

### 2018 CDBG Sewer Rehab Change Order 1

**SUMMARY:** The change order is attached and gives all unit changes. The total amount for the change order is an additional \$33,940.00. To summarize the larger items: The Contractor has encountered several lines that required more point repairs than originally bid, City staff has added 8 manhole frame replacements in possible flooding areas or overflow areas and 180 feet of ductile iron line must be excavated instead of pipe bursting. It is anticipated that a final deduct change order will be present to the City Council at the end of the project but it will not be at this magnitude. City Staff recommends the approval of Change Order #1.

**BUDGET ACCOUNT:**

**NECESSARY COUNCIL ACTION:** Approve change order #1