



Legislation Details (With Text)

File #: 21-0333 **Version:** 1 **Name:** CDBG 2020 Sewer Rehab Change Order
Type: Contract **Status:** Passed
File created: 9/29/2021 **In control:** City Council
On agenda: 10/12/2021 **Final action:** 10/12/2021
Title: Approval of CDBG 2020 Sewer Rehab Project Change Order
Sponsors: Engineering Department, Tim Begley
Indexes:
Code sections:
Attachments: 1. Change Order 1-Signed

| Date | Ver. | Action By | Action | Result |
|------------|------|--------------|--------------------------|--------|
| 10/12/2021 | 1 | City Council | approved | |
| 10/5/2021 | 1 | Work Session | recommended for approval | |

Approval of CDBG 2020 Sewer Rehab Project Change Order

SUMMARY: A change order is attached with a decrease in contract price of \$2,425. The adjustment was necessary due to quantities based on the work remaining.

The Director of Engineering recommends the approval of the change order.

BUDGET ACCOUNT:

NECESSARY COUNCIL ACTION: Approve Change Order in the amount of \$2,425.