



City of Crossville

392 North Main Street
Crossville, Tennessee 38555

Legislation Text

File #: 16-0192, **Version:** 1

Approval of Change Order #1 with Putnam Contracting Services

SUMMARY:

The backup generator at the Genesis Road booster station has not worked for quite some time. Putnam Contracting Services, LLC was awarded the contract on the Hwy 70N pump station generator. They have proposed replacing the automatic transfer switch on this backup generator for \$7,800 as a change order to their current contract. The two generators will be identical. Funds are available in the 70N Pump Station Generator line item.

BUDGET ACCOUNT: 450-52140-940-004

NECESSARY COUNCIL ACTION: Approve repair work with Putnam Contracting Services LLC in the amount of \$7,800.