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Approval of Airport Obstruction Removal Project Final Change Order

SUMMARY: The Airport Obstruction Removal project was completed with an additional 21 trees
needing trimmed which equated to a project overrun of $15,200. The attached change order details
the adjustments.

If TDOT Aeronautics will adjust the grants for the overrun, Staff also requests approval of the change
to the grant contracts for the additional grant funds.

BUDGET ACCOUNT:

NECESSARY COUNCIL ACTION: Approve the final change order and approve the change to the
grant contracts for the additional funding if available.
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