



# City of Crossville

392 North Main Street  
Crossville, Tennessee 38555

## Legislation Text

---

**File #:** 17-0028, **Version:** 1

---

Approval of deduct Change Order #2-Final on corporate hangar sitework

**SUMMARY:**

Change Order #2-Final has been submitted by Freitag Construction Co. to reflect final quantities. The change order is in the deduct amount of \$13,296.50. The project is complete and final payment has been made.

**BUDGET ACCOUNT:**

**NECESSARY COUNCIL ACTION:** Approve final change order #2 with Freitag Construction on corporate hangar.