



Legislation Text

File #: 15-0497, **Version:** 1

Discussion and Action on Downtown Waterline Project

SUMMARY: The Engineers estimate for the water line extension from Neecham Street to Genesis Road is \$380,371.59 which includes 10% contingency as shown in the attached spread sheet. City Staff has negotiated with Ironwood construction and they have agreed to not charge the City for \$8,000 worth of items as shown on the attached spread sheet for a total cost of \$337,701.59 for unit priced items. Staff recommends that the City extend the existing contract with Ironwood Construction to cover these additional unit price items at a price of \$337,701.59 and alternate funding be secured for the extension.

BUDGET ACCOUNT:

NECESSARY COUNCIL ACTION: Approve amending the contract with Ironwood Construction to cover the additional unit price items at a price of \$337,701.59.